

Project Planning Phase

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Date	19 September 2026
Team ID	Individual
Project Name	Incident Lifecycle Automation in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service & Service Offering	USN-1	Create Remote Access Service	2	High	Individual
Sprint-1	Service & Service Offering	USN-2	Create Corporate VPN Service Offering	1	High	Individual
Sprint-1	Incident Creation	USN-3	Create Incident Record	2	High	Individual
Sprint-1	Incident Classification	USN-4	Classify incident and associate service, service offering and CI	3	High	Individual
Sprint-1	Assignment & Escalation	USN-5	Configure Service Desk assignment and reassignment flow	3	High	Individual
Sprint-1	Knowledge Integration	USN-6	Verify Agent Assist and relevant Knowledge articles	3	High	Individual
Sprint-1	Knowledge Integration	USN-7	Attach a relevant Knowledge article to the incident	2	High	Individual
Sprint-1	Assignment & Escalation	USN-8	Reassign incident to Network / Level 2 support	2	High	Individual
Sprint-2	Level 2 Investigation & SLA	USN-9	Investigate incident as Network / Level 2 technician	3	High	Individual
Sprint-2	Level 2 Investigation & SLA	USN-10	Verify SLA and related records	2	High	Individual
Sprint-2	Change Management	USN-11	Handle required change and place incident on hold	3	High	Individual
Sprint-2	Child Incident Management	USN-12	Create and verify a child incident	2	Medium	Individual
Sprint-2	Incident Resolution	USN-13	Document probable cause	2	High	Individual
Sprint-2	Incident Resolution	USN-14	Add resolution details and resolve incident	3	High	Individual
Sprint-2	Knowledge Creation	USN-15	Create Knowledge article from resolved incident	3	Medium	Individual
Sprint-2	Final Validation	USN-16	Validate parent, child, change, Knowledge and SLA records	3	High	Individual
Sprint-2	Testing & Deployment	USN-17	Perform end-to-end testing and deployment validation	5	High	Individual
			Sprint-1 Total Story Points	18		
			Sprint-2 Total Story Points	26		

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	18	4 Days	12 Sep 2026	15 Sep 2026	18	15 Sep 2026
Sprint-2	26	4 Days	16 Sep 2026	19 Sep 2026	26	19 Sep 2026

Velocity


Planned total story points = 44.

Number of planned sprints = 2.

Planned average velocity = $44 / 2 = 22$ story points per sprint.

Note: The tracker does not claim actual completion or release dates; those are to be entered after the sprint is completed.

Burndown Chart



Planned remaining work: 44 points at project start → 26 points after Sprint-1 → 0 points after Sprint-2.

Source-template alignment:

The structure follows the uploaded template's Product Backlog and Project Tracker sections, including sprint, epic, user story, story points, priority, team members, duration, dates, completion, release, velocity and burndown.